



Facilities Director Report 2020

What an interesting year it has turned out to be. This is a brief overview/update on facility activities.

Murley Bar.

Following the unfortunate accident that dislodged part of the internal and external walls, everything has now been brought back to new.

Driveway.

We have now installed lights which are operational and will be particularly useful, from a safety point of view, be when the dark evenings are with us.

Pitch and training area.

Due to the early finish to the season, Bawdens were able to commence their repair and maintenance programme early. They have deep spiked the main pitch and have spread 60 tonnes of loam. Both the main pitch and the training area have had fertiliser and seed applied.

Bawdens have paid particular attention to the centre of the halfway line which is looking very good.

Floodlights

As you all know, the bottom left light was not working. We had to wait for the ground to firm up before we could get a machine on the pitch to get an electrician up to the light to inspect and install new bulbs. they are all in working order ready for the new season.

Stands

We have built the bases for the 2 x 50 seat stands which have been ordered and are delayed due to the current restrictions.

Players dugouts

These have been delivered in flatpack form and will be constructed when we have a spare moment.

Footpath

We have exposed the plastic units and we will get a team (hopefully some volunteers) to help the groundworker to relay in the very near future.

Kitchen

Whilst we had the various tradesmen on site for PAC, we decided to dig the footings and build up to slab level. It is our intention to complete this work as a follow on from PAC.



**SALISBURY RUGBY
FOOTBALL CLUB**

Patio

At some point we want to build a large patio outside the Reg Rowland room - Barry is currently doing a costing exercise.

Project All Change

In addition to all of the recent reports, I can add:-

UPVC windows have been installed

Work on the Heating and Ventilation is gathering pace and looks better each day.

95% of the decoration is complete.

All internal doors have been fitted.

Shower floor tiling will be finished this week.

This week will see the bulk of the electrics completed.

Tile hanging to the pitched roof nearest to the car park will be done this week which will enable us to remove all scaffolding - we can then concentrate on finishing off the walkway around the building.

Should anyone have a query, please contact me on my mobile - 07907 852535

Best wishes and keep safe and well.

Jim Mason

Facilities Director